
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0004

05/09/2014

Contract Location: Time Allowed:

TRAFFIC SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS ON SR 9.

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/05/2013

01/14/2014

00/00/0000

00/00/0000

330 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 81.52

269 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$258,395.40

$258,395.40

$119,120.23

53.90%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007357      $258,395.40 $258,395.40 $119,120.23 53.90% $76,897.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0004

05/09/2014

Project Number: 0007357      SR 9 - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(357)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $111,420.13 $49,901.92 $61,518.21

Non-Participating $27,855.04 $12,475.48 $15,379.56

Total Earnings $139,275.17 $62,377.40 $76,897.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $139,275.17 $62,377.40 $76,897.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $139,275.17 $62,377.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $76,897.77

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0004

05/09/2014

Project Number 0007357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 441-0108     CONC SIDEWALK, 8 IN SY  155.000 .000

 99.000 76.444

 

 

76.444 $7,567.96 $7,567.96

0025 615-1200     DIRECTIONAL BORE - LF  1,580.000 1,468.000

 9.100 100.000

3 IN

 

1,568.000 $910.00 $14,268.80

0035 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .150

 59160.000 .350

1

 

.500 $20,706.00 $29,580.00

0040 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .100

 62550.000 .500

2

 

.600 $31,275.00 $37,530.00

0110 210-0100     GRADING COMPLETE - LS  1.000 .150

 2900.000 .450

CSSTP-0007-00(357)

 

.600 $1,305.00 $1,740.00

0120 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,660.000 1,468.000

 1.400 200.000

 

 

1,668.000 $280.00 $2,335.20

0125 441-0748     CONCRETE MEDIAN, 6 IN SY  200.000 .000

 66.000 164.011

 

 

164.011 $10,824.73 $10,824.73

0130 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  110.000 .000

 44.000 56.770

 

 

56.770 $2,497.88 $2,497.88



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0004

05/09/2014

Project Number 0007357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  195.000 .000

 44.000 34.800

 

 

34.800 $1,531.20 $1,531.20

Category Amount: $76,897.77 $107,875.77

Project Total Amount: $76,897.77 $139,275.17


